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Orders/Ingestion of ERS scenes: 
• UNAVCO has ordered over 1000 scenes in 2007; over 750 of these have been 

received and ingested. ESA prepares the scenes and puts them on a password 
protected ftp pickup area. UNAVCO regularly checks this area, downloads new files 
and ingests them into the UNAVCO WInSAR Archive. 

• There are over 600 scenes in the queue to be ordered and we plan to place orders for 
these as time allows, we hope within one month. 

 
Envisat Ingestion Progress: 
• Stanford’s Envisat ingestion software was ported to UNAVCO. UNAVCO received 

and ingested 90 new Envisat scenes this month. Envisat strip, wide swath and 
processed (IMP) products are also available under 
http://winsar.unavco.org/ancillary.php (see below). 

• There are still problems with the metadata that is associated with this ingestion 
process: the latitude computation appears to be in error by as much as a degree in 
some cases, and significantly off in most cases. We have not solved this problem.  

• We are testing changes to the database and ingestion to allow long (>~20 seconds 
duration) products to be ingested/cataloged in a sensible way so that these products 
can be identified and accessed through the search GUI. Currently the ingestion 
assumes one 15 second frame per product. 

 
Holdings summary: 
• The WInSAR UNAVCO node has 4944 cataloged scenes.  
• There are categories of holdings that are not yet able to be cataloged/ingested into the 

WInSAR Archive. The categories are the Envisat strip, wide swath and processed 
(IMP) products mentioned above, and ALOS, and Radarsat data. These are available 
for download at http://winsar.unavco.org/ancillary.php. A separate document 
describing how to search and access cataloged data and what is available in the 
uncataloged category and is being prepared. 

• UNAVCO has been working on the database modifications and software systems that 
will allow cataloging and ingestion of the above-named categories. This effort is 
expected to take several more months. 

 
 


